K-12 TECHNOLOGY INITIATIVE COMMITTEE

MEETING MINUTES
Meeting Date September 23,2010
Meeting Location | Division of State IT, 4430 Broad River Road
Facilitator Tom Fletcher
Note Taker Gay Hoyer

Barbara Teusink (DSIT), Tom Fletcher (DSIT), Valarie Byrd (DSIT), Sandra Wilkie (DSIT),
David Beverly (SCETV), Amy Duernberger (SCSL), Beth Shull (AT&T), David Goble (SCSL),

SLHEIGEES Gary West (SCDE), Jim MacDougall (DSIT), Mike Shelton (DSIT), Dee Appleby (SCDE),
Samantha Hastings (USC), Leon Nelson (SCDE)

AGENDA ITEMS

AGENDA ITEM 1 | Approval of Minutes | PRESENTER | Tom Fletcher

DISCUSSION

1. Tom Fletcher called the meeting to order and asked for approval of or discussion/corrections to the
minutes from last month’s meeting.
2. The minutes were approved with no changes.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE
NONE
AGENDA ITEM 2 | Power School | PRESENTER | Leon Nelson

DISCUSSION

1. After 18 months, the implementation of Power School is complete and all SC schools are part of the
system. This makes South Carolina one of only a few states to have a statewide information system.

2. PowerSchool, administered by Pearson School Systems, is a student information system that offers
Internet based teacher, school and student data management.

3. PowerSchool functions can be accessed through a browser and will be run on a server in the school
districts’ central offices.

4. Some of the features are:

Scheduling/Course Request Manager

Integrated Gradebook and Attendance

Parental Access via Internet or Phone

Transcripts and Report Cards

Electronic Daily Bulletins

Electronic Progress Reports

Import/Export Manager

Student Meal Administration

Mailing Labels and Form Letters

Search Utility

Student Discipline Log

Student Photos

5. PowerSchool will also come with PowerTeacher as part of the package. With PowerTeacher, teachers will
have access to class rosters, student demographic information, grading periods, standards, rubrics and
grade scales are automatically loaded. With this system all data flows back to the central databases in real
time, providing all stake-holders, including the parents and students with instant visibility to assignments,
scores, grades, comments and progress toward each standard.

6. PowerSchool/PowerTeacher has many features however, not all schools/districts will use all features.

7. Power School gives principals /teachers the ability to access the site with an I-Phone.

8. Pearson Schools Systems has been contracted to provide technical support to the District Offices on an
annual basis.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE

NONE




AGENDA ITEM 3 | Bandwidth Evaluation | PRESENTER | Sandra Wilkie

DISCUSSION

1. MOU documents have been distributed to all schools and libraries and most of them have been signed and
returned. The E-Rate Group is waiting on MOUs from one school district (person out of office). All orders
have been issued or are in process.

3. Entrance Facility Evaluations by DSIT (Charlie Seastrunk) are underway with some construction now
underway. Charlie is to provide an update of the sites he has evaluated and will be scheduling. AT&T and
Spirit BIC engineers are working closely with Charlie, providing diagrams for the DIA sites that do not
currently have fiber.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE
NONE
AGENDA ITEM 4 | E-Rate Status | PRESENTER | Valarie Byrd
DISCUSSION
E-Rate News

1. USAC Fall E-Rate training sessions began this month. Valarie will be attending the Washington, DC session
along with other SECA members next week. In addition to a one day training session, there are several
meetings scheduled with the FCC, USAC and LEC’s throughout the week.

2. The FCC E-Rate changes affecting the FY 2011 (July 1, 2011-June 30, 2012) filing year will be released
today. The response to the many comments and replies to comments on their E-Rate NPRM, on eligible
services (the inclusion of Dark Fiber), on updated CIPA regulations, on community use of school Internet
facilities, and on proposed revisions to the Form 470 and 471 has been highly anticipated as the new filing
window will open December.

KPMG Audits (Sandra Wilkie)

1. The E-rate group expects to receive the final request for reimbursement (COMAD) letter from USAC this
week. It will be for $19,773 to be repaid to USAC and DSIT will pay that amount since appeal of
approximately $9,000 of the amount is not worth the effort and expense.

2009-10 (Prior Year) Application
1. E-Rate group has completed filing the January - June 2010 BEAR's.
2. Three BEAR request are in SLD Review.
3. Form 500 Filing will begin in December.
2010-11 (Current Year) Application

1. The E-Rate group is collecting information to prepare for BEAR filing later this funding year.
2011-12 (New Year) Application

1. Documents are being prepared for the 2011-12 application filing year.
K-12 Technology Initiative Website (Mike Shelton)

1. The redesign of the current webpage is still a work in progress.

2. The current webpage is located at: http://www.sck12techinit.org/E-rate.html

3. The new webpage location will be at: https://sck12techinit.sc.gov/

4. The new website is projected to go live by the end of October in time for the Ed-Tech Conference.

5. A “Go-Live” announcement will be sent out.

Contract Conversion (BVB to MPLS)
1. DSIT and both vendors continue to work on billing verifications.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE
NONE
AGENDA ITEM 5 | Security Project Status | PRESENTER | Jim MacDougall

1. The Security group is working on scheduling the installation of Bandwidth Monitors to the Library
Systems with 10 MHz DIA circuits or greater.

Jim will begin distributing report cards to 2 Library Systems and 23 School Districts.

Jim and his staff will be offering V-Live training this month to interested agencies. This training normally
costs about $3000, but the security group was able to get it for $500. It is geared toward system
administrators. There is also some free web training available, which normally costs about $200. Contact
Jim for access codes for the free training if you are interested. Jim will also post this information.

4. Reminder that October is National Cyber Security Month.

2.
3.

PERSON RESPONSIBLE DEADLINE




AGENDA ITEM 6 | Security Subcommittee /Network Status | PRESENTER | Valarie Byrd

DISCUSSION

1. Two Library Systems and 23 School Districts are being reviewed by the ISAC Group for report card
distribution.

2. The committee voted to approve Beaufort School District’s DIA upgrade request (100 MHz) because usage
wise they are eligible and they have an acceptable report card grade (“B”).

ACTION ITEMS PERSON RESPONSIBLE DEADLINE

NONE

AGENDA ITEM 7 | iAM Laptop | PRESENTER | Sandra Wilkie
DISCUSSION

1. DSIT balance is $14,221.95. All expenses have been paid to Strom Thurmond Institute so the only
remaining expense is for DSIT Project Management time to close-out the project at the end of FY11. At
that time, any remaining funds should be returned to the K-12 budget.

2. District budgets: Three districts (Marion 7, Orangeburg 5 and Richland 1) have spent all funds. The other
three have remaining funds that will be spent during FY2010-11. Sandra will continue to track these
districts and report their spending to the committee:

a. Clarendon1-$138,638
b. Aiken 1 -$6,942
c. Sumter2-$1,019

ACTION ITEMS PERSON RESPONSIBLE DEADLINE

NONE

AGENDA ITEM 8 | Budget | PRESENTER | Barbara Teusink
DISCUSSION

1. The FY11 K-12 budget has been approved and we are awaiting transfer of funds.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE

NONE

AGENDA ITEM 9 | Annual Report | PRESENTER | Michael Shelton
DISCUSSION

1. Information has been received from all major areas.
2. The writing committee met this month and is working on a partial rough draft of the report. When the
final draft is complete it will go the Beth Shull who will edit the report.

ACTION ITEMS PERSON RESPONSIBLE DEADLINE
NONE
GUESTS
SPECIAL NOTES Next Meeting: November 9, 2010
Location: SCETV, George Rogers Blvd




