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K­12 TECHNOLOGY INITIATIVE COMMITTEE 

MEETING MINUTES 
 
 
 

Meeting Date  January 27, 2011 
Meeting Location  Division of State IT, 4430 Broad River Road 
Facilitator  Tom Fletcher 
Note Taker  Kim Lee 

Attendees 

Tom Fletcher (DSIT), Sandra Wilkie (DSIT), Beth Shull (AT&T),  Mike Shelton (DSIT),
Samantha Hastings (USC),  John Bane (SCETV),  Dean Byrd (SCETV),  Valarie Byrd (DSIT),  
Bobbi Kennedy (SCETV),   David Goble (State Library),  Amy Duernberger (State Library) , 
Tommy Richards (SCETV),  Jeff Johnson (DSIT),  Sharron Myers (DSIT), Petra Turner (DSIT), 
Gary West (SCETV) 

 
 

AGENDA ITEMS  
AGENDA ITEM 1  Approval of Minutes  PRESENTER Tom Fletcher

DISCUSSION
1. Tom Fletcher called the meeting to order and asked for approval of or discussion/corrections to the 

minutes from last month’s meeting.  
2. The minutes were approved with no changes. 

 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 

AGENDA ITEM 2  Update on EBS/FCC Filing and Funding PRESENTER Dean Byrd / Bobbi Kennedy
DISCUSSION

1. Out of 85 school districts, some are using IP educational – some are using DELC.  Twenty‐six districts are 
undergoing installation now.   Out of the 26 districts, eight are running really well.  Regarding the IP 
districts, each one has to have an EBS channel card which have been distributed to the districts.  Data 
bases are being kept to keep up with 67 licenses and installations.   The technical part is just one aspect 
and the other is training and programming.   A new EBS channel is being created exclusively for K‐12 
instructional media.  All of this will be done prior to May 1st.   Since this is brand new regulation, they are 
working with legal to make certain all of those requirements are met. 

2. Concerning a recent budget hearing, one task of non‐recurring funding is to complete the last 15 districts 
which do not yet have service.   They will continue to support how important this is.    
 

ACTION ITEMS   PERSON RESPONSIBLE  DEADLINE
NONE 
 
 

AGENDA ITEM 3  State Data Manager  PRESENTER Gary West 
DISCUSSION

1. The State Data Manager project started before Gary came to the agency.  At the time the decision was 
made to move from SASI to Power School, the project being built on the SASI platform was stopped.  The 
initial implementation for Power School has been completed – all school districts are currently using it for 
this school year.   They are still working with the districts to improve strategies for data quality.   
  

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
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AGENDA ITEM 4  Bandwidth Evaluation  PRESENTER Sandra Wilkie

DISCUSSION
1. Ninety‐six orders still pending – 68 were due in December 2010, which should now be completed.  That 

brings us down to 28 for January to March sites that need facility work before circuits can be installed. 
2. Entrance Facility Evaluations by DSIT (Seastrunk) are mostly completed.  Funding of $309 K has been 

approved which leaves $171 K for Phase 4 of the fiber placement project. 
3. The RFP for Leased Dark Fiber for 12 districts and one library has been posted with responses due on 

February 14, 2011.  Awards will be made only for sites that are more economical for the state than the 
current Ethernet circuits. 
 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
AGENDA ITEM 5  E‐Rate Status / FCC New Rules PRESENTER Valarie Byrd

E­Rate News  
1. E‐Rate filing window opened 1/14/2011. The window will close 3/24/2011. 
2. The new FCC Forms 470 & 471 were posted prior to the application filing window.  Several issues have been 

cited with these revised online forms and USAC has been working on making corrections as they are 
identified. 

3. The FCC Chairman Julius Genachowski named six members to the Board of Directors of the Universal Service 
Administrative Company (USAC) to fill vacancies for members whose terms had expired on December 31, 
2010. One new seat noted.  

4. The FCC continues to release clarifying documents for its 6th Order and Report changes which went into effect 
earlier this month.  These changes affect the 2011‐12 E‐rate funding year. 

2009­10 (Prior Year) Application  
1. One outstanding BEAR request is still in USAC PIA review. 
2010­11 (Current Year) Application  

1. We are collecting information to prepare for BEAR filing later this funding year. 
2011­12 (New Year) Application   

1. We have received all site verification documents we need to file the state consortium E‐Rate application 
for FY 2011‐12.   

2. The State Department of Education provided the NSLP data posting and data file for districts and DSIT to 
review prior to sending this certified data to USAC.       

K­12  School Technology Initiative website 
1. The new E‐Rate website location can be accessed:  https://sck12techinit.sc.gov/ 

Bandwidth Allocation Deployment Phase IV­Fiber Placement Opportunities 
1. The subcommittee for this project phase met on 1/20/2011.  
2. The initial planning stage for this project has started.

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
AGENDA ITEM 6  Security Project Status  PRESENTER Jeff Johnson

Work continues with each school district on band width, efficiency and security.  It is an on‐going process and 
keeps improving.     
  PERSON RESPONSIBLE  DEADLINE
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AGENDA ITEM 7  Security Subcommittee/Network Status PRESENTER Sharron Myers

DISCUSSION
1. Charlie Zeberlein’s committee continues to have productive meetings on a regular basis. 
2. Charlie Seastrunk continues with his hard work giving fiber to the schools. 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
 
AGENDA ITEM 8  iAM Laptop  PRESENTER Sandra Wilkie

DISCUSSION
1. Regarding District budgets, of the three remaining districts from the last report, Aiken and Sumter Two 

have both spent all of their funds.  Clarendon One still has $138,638.00 in remaining funds and plans to 
spend them during 2010‐2011 on additional laptops, software and two servers.  Sandra will continue to 
track Clarendon One and report their spending to the committee. 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
 

AGENDA ITEM 9  Budget  PRESENTER Tom Fletcher
DISCUSSION

1.  No budget reporting in terms of K‐12; Barbara was attending a House Ways & Means Committee meeting.  
 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 

AGENDA ITEM 10  Annual Report  PRESENTER Michael Shelton
DISCUSSION

1. The Initiatives Annual Progress Report has been completed and submitted for review.   A couple of 
unapproved desk copies were made available to the committee.   Michael will let everyone know when it 
is in final form and it will be posted on the web. 
 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
AGENDA ITEM 10   Miscellaneous  PRESENTER Sam Hastings

DISCUSSION
1. Sam shared some good news involving a gift that USC is to receive which produces a light laser scanner 

that takes a 3‐D object and renders it with one scan with color and texture and can scale up or down for 
web use.  It is a million dollar gift and will be located in the McKissick Museum.   
 

ACTION ITEMS  PERSON RESPONSIBLE  DEADLINE
NONE 
 
 
 
GUESTS   
SPECIAL NOTES  Next Meeting:  February 24, 2011

Location:  Division of State Information Technology, 4430 Broad River Road
 

 


